ﬁMD OT OFFICE MEMORANDUM

Michigan Department of Transportation

DATE: December 29, 2006

TO: Ed Timpf. Administrator
: Financial Operations Division
Bureau of Finance & Administration

FROM: : Sonja Scheurer, Administrator
Office of Operations Administrative Services

SUBJECT: REVISED -- Reporting Requirements for FY 2006-2007
Operating Appropriation Act

N

In accordance with Act 345, Public Acts of 2006, Section 612, the department is required to
report on incentives and disincentives provided for under contract for state trunkline projects.
The total payout was $5,126,000 for FY 2005-2006.

Per Section 612, attached is the data of those projects where the contractor completed the work
on the trunkline in time to qualify for the incentive. There were no disincentives to report.

Please feel free to contact me at (517) 335-2258, if you have any questions or need further
clarification.

Sonja Scheurer

Attachment

cc: Leon Hank -
Myron Frierson
Jeff Kraus
File



FY 2006 Traffic Incentive-Disincentive Payments

Vendor Name Contld Ahead or (Behind) Total
C.A. Hull Co., Inc. 50062-78634 19 days 3 76,000 |
C.A. Hull Co., Inc. Total $ 76,000
Dan's Excavating, Inc. 63081-45715 30 days $ 900,000
63081-45716 Alil lanes open by 8-31-06 3 1,000,000
63081-45717 All lanes open by 9-1-06 3 500,000
63101-54301 20 days 3 400,000
82022-45684 Stage 4 Spec Provision met * $ 1,000,000
82022-45685 Stage 6 Spec Provision met * | $ 1,000,000
Dan's Excavating, Inc. Total $ 4,800,000
Walter Toebe Construction Co. 81062-59276 9 days, 30 days, 8 days, 3days | $ 250,000
Walter Toebe Construction Co. Total - 3 250,000
Grand Total $ 5,126,000

* Stage 4 had to be open by a July date, Stage 6 by a December date.
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